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Actual through March 2016* plus 

Projected

Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Fixed with  No Adjustment 3,657,459         4,628         35,199       22,066       67,394         50,551         66,057          22,960            11,634         366,348       753,742       1,110,388        756,960        325,881        63,652          

Firm with Fixed Adjustment A 266,750            -             -             63,250       27,500         24,200         75,075          42,900            7,700           26,125         -              -                   -               -               -               

Firm with Fixed Adjustment B 238,868            -             5,499         35,768       49,513         39,371         45,043          31,048            22,834         9,791           -              -                   -               -               -               

Firm with Indexed Adjustment 873,741            -             45,869       148,713     115,172       137,871       118,769        150,530          129,994       26,822         -              -                   -               -               -               

Actual Craft Wages 133,306            -             312            1,937         9,779           11,682         21,091          25,217            38,785         24,503         -              -                   -               -               -               

Non-Labor Costs 406,936            -             1,271         31,255       79,778         9,298           65,227          70,154            105,390       44,564         -              -                   -               -               -               

Time & Materials 60,816              -             1,013         155            1,004           764              1,878            2,300              4,055           2,048           6,761           9,413               24,329          6,686            410               

Owners Costs 837,363            17,096       8,198         15,206       23,743         29,276         43,643          47,245            51,807         56,885         113,992       133,978           127,821        106,102        62,372          

Transmission Costs -                    -             -             -             -              -              -                -                  -              -              -              -                   -               -               -               

Total Base Project Costs(2007 $) 6,475,239         21,723       97,360       318,349     373,883       303,013       436,784        392,354          372,200       557,085       874,495       1,253,779        909,110        438,669        126,434        

Total Project Escalation 485,205            -             3,516         20,907       23,688         32,930         68,787          81,553            86,682         47,711         13,877         25,376             40,530          25,071          14,576          

Total Revised Project Cash Flow 6,960,444         21,723       100,876     339,256     397,571       335,943       505,571        473,907          458,882       604,797       888,372       1,279,156        949,640        463,740        141,010        

Cumulative Project Cash Flow(Revised) 21,723       122,600     461,856     859,427       1,195,370    1,700,941     2,174,848       2,633,730    3,238,526    4,126,898    5,406,054        6,355,695     6,819,434     6,960,444     

AFUDC(Capitalized Interest) 299,631            645            3,495         10,539       17,099         14,039         17,538          23,723            21,563         18,713         30,715         57,802             51,673          23,121          8,965            

Gross Construction 7,260,075         22,368       104,371     349,795     414,670       349,981       523,109        497,631          480,445       623,510       919,088       1,336,958        1,001,313     486,861        149,975        

Construction Work in Progress 22,368       126,739     476,535     891,205       1,241,186    1,764,295     2,261,926       2,742,371    3,365,881    4,284,968    5,621,926        6,623,239     7,110,100     7,260,075     

*Applicable index escalation rates for 2016 are estimated. Escalation is subject to restatement when actual indices for 2016 are final.  

Notes:

Current Period AFUDC rate applied 5.82%

Escalation rates vary from reporting period to reporting period according to the terms of Commission Order 2009-104(A).

These projections reflect current escalation rates. Future changes in escalation rates could substantially change these projections.

The AFUDC rate applied is the current SCE&G rate. AFUDC rates can vary with changes in market interest rates,

SCE&G's embedded cost of capital, capitalization ratios, construction work in process, and SCE&G's short-term debt outstanding.

Actual Projected

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components
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